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RESOLUTION BV & (17 el

A RESOLUTION AUTHORIZING THE MAYOR TO ENTER INTO
CHANGE ORDER NUMBER ONE FOR FC-6431-95, BROWNLEE
ROAD BRIDGE REPLACEMENT PROJECT WITH L.C. WHITFORD
COMPANY, INC,, IN AN AMOUNT NOT TO EXCEED ONE HUNDRED
TWO THOUSAND SEVEN HUNDRED FIFTY DOLLARS AND NO
CENTS (8102,750.00). ALL CONTRACTED WORK SHALL BE
CHARGED TO AND PAID FROM FUND, ACCOUNT AND CENTER
NUMBER: 1C33 574001 M22F040992BA - $41,554.98 AND 1C33 574001
M22F012992BA - §61,195.02.

WHEREAS, the City did enter into an agreement with L.C. Whitford Company, Inc., for
FC-6431-95, Brownlee Road Bridge Replacement Project on behalf of the Department of
Public Works; and

WHEREAS, due to a change in field conditions and a need to improve channel hydraulics in
Order to eliminate erosion at the embankments of Utoy Creek; and

WHEREAS, the Commissioner of the Department of Public Works and the Director of the
Bureau of Purchasing and Real Estate have recommended that Change Order Number One
for FC-6431-95, Brownlee Road Bridge Replacement Project be executed:; and

WHEREAS, the Commissioner of the Department of Public Works has determined it to be in
the best interest of the City to accept the proposal amount of $102,750.00.

NOW THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF ATLANTA,
GEORGIA, that the Mayor be and is hereby authorized to enter into Change Order Number
One with L.C. Whitford Company, Inc., for FC-6431-95, Brownlee Road Bridge Replacement
Project in an amount not to exceed One Hundred Fifty Thousand Dollars and No Cents
($102,750.00).

BE IT FURTHER RESOLVED, that the Director of the Bureau of Purchasing and Real Estate
be and is hereby directed to prepare an appropriate change order to be approved by the City
Attorney as to form for execution by the Mayor.

BE IT FURTHER RESOLVED, that this Change Order Number Two shall not become binding
on the City, and the City shall incur no liability upon same until such contract has been
executed by the Mayor and delivered to the contracting party.

BE IT FURTHER RESOLVED, that all services for said contracted work shall be charged to
and paid from fund, account and center numbers: 1C33 574001 M22F040992BA - $41 ,554.98
and 1C33 574001 M22F012992BA - $61,195.02.
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BILL CAMPBELL 86 TRINITY AVENUE, S.W. SUITE 1790 DEPARTMENT OF
MAYOR ATLANTA, GEORGIA 30335-0307 ADMINISTRATIVE
(404) 330-6204 SERVICES
BUREAU OF
PURCHASING &
REAL ESTATE

CHANGE ORDER NO. _1_APPROVED DATE AMOUNT (PLUS OR MINUS) _$ 102,750.00

TO _L.C. WHITFORD COMPANY, INC. {(CONTRACTOR)

FOR _VARIOUS CHANGES TO THE CONSTRUCTION CONTRACT N IN CONNECTION WITH

THE _BROWNLEE ROAD BRIDGE REPLACEMENT PROJECT

FOR OWNER CITY OF ATLANTA - DEPARTMENT of PUBLIC WORKS

YOUR PROPOSAL FOR MAKING THE FOLLOWING CHANGES HAS BEEN ACCEPTED:

Item A) as shown on the attached Change Proposal Concurrence form.

THE AMOUNT OF THE CONTRACT WILL BE INCREASED IN THE SUM OF: $102,750.00

ONE HUNDRED TWO THOUSAND SEVEN HUNDRED FIFTY DOLLARS AND NO CENTS.

ORIGINAL CONTRACT PRICE INCLUDING PREVIOUS CHANGE ORDER(S) $ 685,881.14

NEW CONTRACT TOTAL $ 788,631.14 wrri AN INCREASE of 60 Days N THE CONTRACT TIME of 180 DAYS.

NEW CONTRACT TIME 240 DAYS. INCREASE $ 102,750.00

CUMULATIVE TOTAL OF CHANGE ORDERS $ 102,750.00
CAPI%W

e e e N
CORPORATE SECRETARY DEPkf{TMEN C WORKS
(ATTACH CORPORATE SEAL) BUREAU OF PURCHASING & REAL ESTATE
V4 A
PROGRAM MANAGER (V4 DEPARTMENT OF FINANCE
RESIDENT ENGINEER ACCOUNT NO.
CITY ATTORNEY CHIEF ADMINISTRATIVE OFFICER
NOTE : CHANGE ORDER MUST BE EXECUTED IN MAYOR

SAME MANNER AS ORIGINAL CONTRACT
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CHANGE PROPOSAL CONCURRENCE
Brownlee Road Bridge Replacement

Mr. Ladun Esan, P. E. RFP NO: NA
Capital Improvemens Division Manger DATE: - JULY 24,2000
City of Atlanta PROJECT: FC-6431-95
55 Trinity Street, SW GOWRSE #: GOo7
Suite 4500

Atlanta, Ga 30335-0324

| DESCRIPTION:
Adjust the Authorized Contract Amount to include the following items
A) Cutting & capping the water main on the bridge $ 5,750.00
B) Redesign of abutment and changing the plans to reflect the design change $ 6,000.00
@) Deduct in Class A Concrete due to redesign (deduct)  ($ 5,250.00)
D) Improve Utoy Creek Channel & embankment by means of installing

Gabion and miafi fabric. $ 96,250.00
Total $ 102,750.00
[JUSTIFICATION: e . ]

A) Design changes due to field condition and to improve channel hydraulics in order to eliminate
erosion at the embankments of Utoy creek beyond the limit of work.

[COST COMPARISON: . ]
Contractor’s Initial Proposal: $ 110,000.00
Field Engineer Estimated Amount: $__115,000.00
Program Manager’s Recommended Amount: $ 102.750.00

|RECOMMENDATION: | | ,, Sl e ]

Project Manager: L/%MW') Z-’ZMJ - Date: 7“5'00

Signature % (x)Approved ( )Denied

SHAWN ZEKAVATI P.E, Heery / Mitchell
Name Joint Venture
Chief Engineer: Date:
Signature ( JApproved  ( )Denied
City of Atlanta - DPW
Name Department
IEONCURRENCE: :::.5::‘. e e i i : dn i 3",: e /] ::5:. et /] R B S

, v
Infrastructure Program Manager: M\%z CC,/ 4(/

Sign"{ture/ (UApproved ( )Denied

LADUN ESAN, P.E.
Name

Attachments:  Contractor’s Estimate
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TRANSMITTAL FORM FOR LEGISLATION
PUBLIC IMPROVEMENT PROGRAM

TO: MAJOR’SQFY

GREG PRIDGEON

Contact Person: Pamela Lewis x 6379
Marie Pope 853-7503

Originating D . artment: DPW/Purchasing

Committee(s) of Purview: City Utilities Council Deadline: December 1, 2000
Committee

Committee Meeting Dates(s) December 12, 2000 Full Council Date: January 2, 2001

CAPTION:

BACKGROUND:

TO AUTHORIZE THE MAYOR TO ENTER INTO CHANGE ORDER NUMBER ONE WITH L.C. WHITFORD
COMPANY, INC,, FOR FC-6431-95, BROWNLEE ROAD BRIDGE REPLACEMENT PROJECT, IN AN
AMOUNT NOT TO EXCEED ONE HUNDRED TWO THOUSAND SEVEN HUNDRED FIFTY DOLLARS
AND NO CENTS ($102,750.00). ALL CONTRACTED WORK SHALL BE CHARGED TO AND PAID FROM
THE FOLLOWING FUND, ACCOUNT AND CENTER NUMBERS: 1C33 574001 M22F040992BA - $41,554.98
AND 1C33 574001 M22F012992BA - $61,195.02.

FINANCIAL IMPACT (if any)

Mayor's Staff Only
Received by Mayor's Office: Reviewed by:
(date) initials)
(date)
Submitted to Council:
(date)
Action by Committee: Approved Adverse Held Amended

Substitute Referred Other
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A RESOLUTION BY (7 N
CITY UTILITIES COMMITTEE

TO AUTHORIZE THE MAYOR TO
ENTER INTO CHANGE ORDER
NUMBER ONE FOR FC-6431-95,
BROWNLEE ROAD BRIDGE
REPLACEMENT PROJECT WITH L.C.
WHITFORD COMPANY, INC.,, IN AN
AMOUNT NOT TO EXCEED ONE
HUNDRED TWO THOUSAND SEVEN
HUNDRED FIFTY DOLLARS AND NO
CENTS ($102,750.00). ALL
CONTRACTED WORK SHALL BE
CHARGED TO AND PAID FROM THE
FOLLOWING FUND, ACCOUNT AND
CENTER NUMBERS: 1C33 574001
M22F040992BA - $41,554.98 AND 1C33
574001 M22F012992BA - $61,195.02.
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